COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22797 ESTIMATE NO: 0004 FINL

PCN: 22797-BID COFRS REPORTING CATEGORY: 6

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
REGION 1 ADA CURB RAMPS ESB

TIME CHARGED: 58.0
PERCENT TIME: 96.67

C R100-318
REGION 1 ADA CURB RAMPS ESB

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  DOUGLAS, REGION 1 ARAPAHO
CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING

P.O. BOX 21008 DATE LET

DATE AWARDED

DAYS

03/02/2021
12/19/2019
12/27/2019

DATE CONTRACT EXECUTED 01/31/2020

DENVER C0 80221 (720)252-7959

DATE NOTICE TO PROCEED  05/04/2020

CURRENT PROJECT AMT: $ 738,460.50  PARTICIPATING $ 2,500.00
AWARD PROJECT AMT:  $  1,151,957.00  NON-PARTICIPATING 735,960.50
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 738,460.50
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00
GROSS EARNINGS 738,460.50
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00
SECURITIES ENCUMBERED 0.00
NET EARNINGS 738,460.50
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 738,460.50
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 03/02/2021

09:26:24

SPEC YR: 2005

FACS REF NO:

60 WORK DAYS
60 WORK DAYS

DATE TIME STARTED 05/04/2020
DATE WORK BEGAN 05/04/2020
DATE TIME STOPPED 08/24/2020
DATE ACCEPTED 08/24/2020

39,272.50
39,272.50
0.00
39,272.50
17,279.36
0.00

56,551.86
0.00

0.00

56,551.86
0.00

$ 56,551.86
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PCN: 22797-BID ESTIMATE RUN 03/02/2021

PROJECT: C R100-318 ESTIMATE NO: 0004 09:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 45.000 45.000
EACH 0.000 0.00
50.00000 45.000 2,250.00
0010 202-00195 Removal of Median Cover 610.000 610.000
SY 0.000 0.00
33.00000 610.000 20,130.00
0015 202-00200 Removal of Sidewalk 573.000 573.000
SY 0.000 0.00
31.00000 573.000 17,763.00
0020 202-00203 Removal of Curb and Gutter 1,871.000 1,871.000
LF 0.000 0.00
10.00000 1,871.000 18,710.00
0025 202-00210 Removal of Concrete Pavement 17.000 17.000
SY 0.000 0.00
35.00000 17.000 595.00
0030 202-00220 Removal of Asphalt Mat 34.000 34.000
SY 0.000 0.00
30.00000 34.000 1,020.00
0035 202-00250 *Removal of Pavement Marking 300.000 300.000
SF 0.000 0.00
4.55000 300.000 1,365.00
0040 202-00827 *Removal of Pull Box 17.000 17.000
EACH 0.000 0.00
682.00000 17.000 11,594.00
0045 202-00860 *Removal of Pedestrian Push Button 33.000 33.000
EACH 0.000 0.00
110.00000 33.000 3,630.00
0050 203-00050 Unsuitable Material 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 0.000 0.000
HOUR 0.000 0.00

200.00000 0.000 0.00
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PCN: 22797-BID ESTIMATE RUN 03/02/2021

PROJECT: C R100-318 ESTIMATE NO: 0004 09:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00
450.00000 0.000 0.00
0065 207-00205 *Topsoil 8.000 8.000
cY 0.000 0.00
125.00000 8.000 1,000.00
0070 208-00090 Erosion Control (Curb Ramp) 57.000 57.000
EACH 0.000 0.00
400.00000 57.000 22,800.00
0075 210-00810 Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0080 210-00827 *Reset Pull Box 2.000 2.000
EACH 0.000 0.00
615.00000 2.000 1,230.00
0085 210-00859 *Modify Pedestrian Push Button 6.000 6.000
EACH 0.000 0.00
980.00000 6.000 5,880.00
0090 210-00860 *Reset Pedestrian Push Button 0.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0095 210-01700 *Reset Sprinkler Head 6.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0100 212-00050 *Sod 0.000 0.000
SF 0.000 0.00
5.25000 0.000 0.00
0105 213-00067 *Rock Mulch (Weed Free) 0.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0110 304-06000 Aggregate Base Course (Class 6) 209.500 209.500
TON 0.000 0.00

35.00000 209.500 7,332.50
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PCN: 22797-BID ESTIMATE RUN 03/02/2021

PROJECT: C R100-318 ESTIMATE NO: 0004 09:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 24.000 24.000
Sy 0.000 0.00
220.00000 24.000 5,280.00
0120 412-01000 Concrete Pavement (10 Inch) 21.000 21.000
SY 0.000 0.00
108.00000 21.000 2,268.00
0125 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0130 608-00006 Concrete Sidewalk (6 Inch) 958.000 958.000
SY 0.000 0.00
70.00000 958.000 67,060.00
0135 608-00010 Concrete Curb Ramp 662.700 684.000
Sy -21.300 -3,195.00
150.00000 662.700 99,405.00
0140 608-00015 Detectable Warnings 18.000 18.000
SF 0.000 0.00
90.00000 18.000 1,620.00
0145 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0150 609-21010 Curb and Gutter Type 2 (Section I-B) 1,197.000 1,197.000
LF 0.000 0.00
40.00000 1,197.000 47,880.00
0155 609-21020 Curb and Gutter Type 2 (Section 1I-B) 156.000 156.000
LF 0.000 0.00
45.00000 156.000 7,020.00
0160 612-00001 Delineator (Type 1) 18.000 18.000
EACH 0.000 0.00
315.00000 18.000 5,670.00
0165 612-00002 Delineator (Type Il) 13.000 13.000
EACH 0.000 0.00

375.00000 13.000 4,875.00



CONTID: C22797 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22797-BID ESTIMATE RUN 03/02/2021

PROJECT: C R100-318 ESTIMATE NO: 0004 09:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 612-00003  Delineator (Type IIl) 42.000 42.000
EACH 0.000 0.00
420.00000 42.000 17,640.00
0175 613-07001 *Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,287.00000 4.000 5,148.00
0180 613-07002 *Type Two Pull Box 10.000 10.000
EACH 0.000 0.00
1,625.00000 10.000 16,250.00
0185 613-07003 *Type Three Pull Box 6.000 6.000
EACH 0.000 0.00
2,275.00000 6.000 13,650.00
0190 613-07004 *Type Four Pull Box 2.000 2.000
EACH 0.000 0.00
4,225.00000 2.000 8,450.00
0195 613-07005 *Type Five Pull Box 0.000 0.000
EACH 0.000 0.00
4,745.00000 0.000 0.00
0200 614-72860 *Pedestrian Push Button 12.000 12.000
EACH 0.000 0.00
2,175.00000 12.000 26,100.00
0205 614-72863 *Pedestrian Push Button Post Assembly 19.000 19.000
EACH 0.000 0.00
3,705.00000 19.000 70,395.00
0210 625-00001 *Construction Surveying (Hourly) 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0215 626-00000 *Mobilization 1.000 0.822
LS 0.178 22,250.00
125,000.00000 1.000 125,000.00
0220 626-01113 *Public Information Management (Tier 1) 116.000 116.000
DAY 0.000 0.00

200.00000 116.000 23,200.00
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PCN: 22797-BID ESTIMATE RUN 03/02/2021

PROJECT: C R100-318 ESTIMATE NO: 0004 09:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 0.000 0.000
GAL 0.000 0.00
500.00000 0.000 0.00
0230 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 372.000 372.000
Line,
) SF 0.000 0.00
25.00000 372.000 9,300.00
0235 630-00000 *Flagging 77.000 77.000
HOUR 0.000 0.00
45.00000 77.000 3,465.00
0240 630-00007 *Traffic Control Inspection 10.000 10.000
DAY 0.000 0.00
650.00000 10.000 6,500.00
0245 630-00012 *Traffic Control Management 13.000 13.000
DAY 0.000 0.00
1,000.00000 13.000 13,000.00
0250 630-80001 Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0255 630-80335 *Barricade (Type 3 M-A) (Temporary) 3.000 1.500
EACH 1.500 787.50
525.00000 3.000 1,575.00
0260 630-80340 Pedestrian Barricade (ADA) 90.000 45.000
LF 45.000 2,925.00
65.00000 90.000 5,850.00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 6.000 3.000
EACH 3.000 300.00
100.00000 6.000 600.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 26.000 13.000
EACH 13.000 1,625.00
125.00000 26.000 3,250.00
0275 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 3.000 1.500
Type
yPe) EACH 1.500 4,500.00

3,000.00000 3.000 9,000.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

630-80360

630-80380

630-80393

700-70010

700-70111

700-70310

700-70380

CAT NO0400

0315

620-00020

C22797
22797-BID
C R100-318
ITEM
DESCRIPTION
ROADWAY

*Drum Channelizing Device

*Traffic Cone

*Stackable Vertical Panels

F/A Minor Contract Revisions

Project First Program

F/A Landscaping

F/A Erosion Control

CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000 0.000
EACH 0.000
45.00000 0.000
0.000 0.000
EACH 0.000
15.00000 0.000
96.000 48.000
EACH 48.000
210.00000 96.000
0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000

CAT 0200 CURRENT AMT$ 735,960.50 $

1.000 1.000
EACH 0.000
2,500.00000 1.000

CAT 0400 CURRENT AMT$ 2,500.00 $

PROJECT TOTAL CURRENT AMT $ 738,460.50 $

Page 7
ESTIMATE RUN 03/02/2021

09:26:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
10,080.00
20,160.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

39,272.50 $ 735,960.50

2,500.00

39,27250 $  738,460.50



